
1

March 2006 Shutdown
Week 1

“Violating the second law of thermodynamics”
R.J. Tesarek

Fermilab
3/2/06
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Last Week
Detector Characterization (2/24 - 2/27):

• Plug source calibration completed(A. Sedov)

• Complete set of detector calibrations

• Cosmic ray runs over the weekend

• ~4M cosmic ray events w/ full detector readout               
(runs 212263, 212295, 212296)

• XFT stereo upgrade firmware tests (K. Lannon, J.Ephram, 
P.Wilson)

YMon #115 CP2   CP2 Pad Plots; Threshold = 60ADC Counts
Run:212263 Event:  2159915  # of Events:25485  Time: Sat Feb 25 09:15:53 2006
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Monday 2/27
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Last Week (cont.)
Shift Status:

• No Cryo tech shifts from 2/27

• Day and half evening shifts (SciCo and 1 Ace) from 3/1

Shutdown Activites:
• Beam monitoring counters removed from Tevatron

• Removed 3 CAEN crates for repair and maintenance (SVX, plug)

• Nearly finished doping E. CMX miniskirts (D. Stentz, J. Strologas)

• Repaired CMP channels under the detector (P.Schlabach, D. Hahn)

• Started Control room PC upgrade (D. Allen, et al.)

• Started VRB crate (hardware event builder) upgrade

• Surveyed and removed Roman Pots from Tev tunnel (K. Terashi, 
M.Convery)

• Maintenance jobs too numerous to mention individually

• Low beta survey holding off more work in the hall
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End of an Era
Roman Pots Leave Tevatron Tunnel

Thanks to forward physics 
group (K. Terashi, M. Convery)
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Status
Detector Status:

• COT on N2 (From 3/1)

• Muon chambers on Flammable gas until

• No Hardware event builder until  April

• Steel closed until low beta quads surveyed

Detector HV locked out 20:00 - 09:00 until muon system flushed from 
flammable gas

Check w/ Operations manager 
for detailed configuration each 
day.



7

Important Dates
Date
2/27 Shutdown begins
2/27 Open Collision Hall, begin detector work

2/27 - 6/1 No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!
3/1 - 4/6 No Hardware Event Builder

3/7 Open all steel, full detector acces
3/15 - 3/29 Hilman roller replacement (NW IMU steel)

3/15 Chambers off flammable gas
3/18 8 hour power outage to B0 and trailers

4/5 - 4/26 Solenoid bore access(?)
4/3 1/2 hour site wide power outage
4/24 1/2 hour site wide power outage
5/1 Flammable gas to COT (test recirc. system)
5/12 Restrict access to collision hall

5/12 - 5/25 Cosmic rays, Calibration and debugging
5/25 Tevatron Cold

Shutdown details:  http://ncdf67.fnal.gov/~tesarek/shutdown06

Approximately 5 days ahead of expectation
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Summary

• Early shutdown gave us a jump on work

• Detector characterization complete!

• Jobs started/completed mean ~5 days ahead of expectation

• Early hiccups out of he way!

Long way to go! 
 

Let’s be careful.

Shutdown details:  http://ncdf67.fnal.gov/~tesarek/shutdown06


